
7 April 2005

NOAA-N  Launch Base Processing Schedule
ID % CTask Name Duratio Start Finis
1 79%WTR Flow 121.1 da1/13 5/18

281100 Beacon Test 3 days 3/31 4/3
29155% Battery Discharge 2.25 day4/3 4/5
2920% Electrical Teardown 1 day 4/6 4/6
2950% Preload Verifications 0.5 days4/6 4/6
3010% Misc. Mechanical Preps 0.4 days4/6 4/6
3050% SC Transport Preps 13 days 4/7 4/19
3060% SC Pre-Ship Preps 1 day 4/7 4/7
3120% Media Photo Op 0.5 days4/8 4/8
3130% Storage Preps 0.5 days4/8 4/8
3160% Schedule Reserve 9 days 4/9 4/17
3170% SC Canning Ops 1 day 4/18 4/18
3210% Final Transport Preps 1 day 4/19 4/19
3280% Pad Flow 21.1 day4/20 5/11
3290% Transport to SLC-2W 0.8 days4/20 4/20
3420% Post Mate/Test Preps 2.05 day4/20 4/22
3580% Aliveness Test 2.15 day4/22 4/24
3680%  Mechanical Flight Preps 0.8 days4/25 4/25
3730% Post Mate Link Test 1.2 days4/25 4/26
3780% Flight Program Preps 1 day 4/27 4/27
3790%  Flight Program / Stray Voltag 1 day 4/28 4/28
3860% Sep System Closeout (Phase 1 day 4/29 4/29
3900% SC Pressurization & Leak Che1 day 4/30 4/30
3950% Pre Fairing Mechanical Ops 1 day 5/1 5/1
4060% Fairing Installation 1.5 days5/2 5/3
4110% IST 1 day 5/3 5/4
4180% SC Rehearsal 1.7 days5/4 5/6
4300% Delta Preps (SC Watch) 3.66 day5/6 5/9
4310%  Countdown 1.24 day5/9 5/11
4410% Post Launch Activities 6 days 5/12 5/18
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